

TrackRoster Project Workflow QA Report

Codex QA

October 7, 2026

CONTENTS

TrackRoster project workflow QA report
Executive result
Summary table
Role and workflow coverage
Confirmed missing or incomplete items
What passed and should be retained
Required next test run
Test commands and results
Release decision

TrackRoster project workflow QA report

Run date: 7 October 2026

Commit tested: 40543bb (fix: simplify message actions)

Frontend host: trackroster-crm1.vercel.app

API host: trackrostercrm.onrender.com

Method: report-only smoke, build, type, unit, and readiness checks. No application source was changed.

Executive result

The deployment is reachable and the core build is healthy, but the project cannot be certified as fully working in production from this run. The critical reason is test scope: no authenticated accounts for the seven supported access types were available, so all tenant data, role permissions, writes, and cross-role workflows remain unverified. In addition, the production readiness endpoint reports object storage, maps, and SSO as unconfigured, and the unauthenticated production workspace shell stays on an indefinite loading state instead of consistently redirecting to sign-in.

Summary table

Area	Result	Evidence from this run	Missing or not working	Priority
Render service health	PASS	GET /health returned HTTP 200 and {"status":"ok"}	None observed	—
Render dependency readiness	PARTIAL	GET /health/ready returned 200; Postgres and Redis are up; email is configured	Object storage, maps, and SSO are unconfigured	P0 for storage-dependent workflows; P2 for optional maps/SSO
Vercel login page	PASS	HTTP 200; rendered French login form; no browser console errors	No credential submission was possible	—
Password recovery page	PASS	HTTP 200; rendered reset form	Actual email delivery was not exercised	P1
Invitation and MFA entry routes	UNVERIFIED	Routes return HTTP 200 in the route smoke check	Requires a real invitation/account and MFA challenge	P1
Root unauthenticated route	FAIL	After more than 20 seconds the page still displayed Loading your workspace...; console showed 401 responses from auth access-grant calls	Missing terminal unauthenticated state or redirect	P1
Protected route behavior	PARTIAL	/admin/organizations redirected to /login; /messages, /manager/overview, and /profile remained on the loading shell	Inconsistent 401 handling across route families	P1
API authentication boundary	PASS	/api/auth/me returned HTTP 401 without a session	Role behavior after authentication still unverified	—
Web production build	PASS	Next.js production build completed; 83 static pages and all listed dynamic routes generated	None in build	—
API production build	PASS	Nest build completed with exit code 0	None in build	—
Web typecheck	PASS	tsc --noEmit -p apps/web/tsconfig.json completed with exit code 0	None in typecheck	—
API typecheck	PASS	tsc --noEmit -p apps/api/tsconfig.json completed with exit code 0	None in typecheck	—

TrackRoster Project Workflow QA Report

Area	Result	Evidence from this run	Missing or not working	Priority
ESLint	PASS	Repository ESLint completed with exit code 0	None in lint	—
Migration chain	PASS	89 migration files and journal/snapshots form a contiguous chain	None in static integrity check	—
Web unit/component suite	PASS	93 files, 749 tests passed from <code>apps/web</code>	Canvas warnings and one jsdom navigation warning are test-environment noise	—
API unit suite	PASS	97 files, 777 tests passed when integration specs were excluded	Expected mocked error logs appeared in idempotency/reservation tests	—
Full integration suite	BLOCKED	Attempted full Vitest run; local integration setup could not connect to <code>127.0.0.1:6379</code> (<code>EPERM</code>), causing integration files to skip/fail initialization and worker processes to exit	Dedicated Postgres/Redis test services and a stable integration environment are required	P0
Role matrix	BLOCKED	No production test accounts were supplied	Cannot verify <code>client_admin</code> , <code>director</code> , <code>manager</code> , <code>prospector</code> , <code>observer</code> , <code>super_admin</code> , or <code>support_operator</code>	P0
Company edit/save/concurrency	UNVERIFIED	No authenticated browser session was available	Cannot reproduce or certify the reported <code>RESOURCE_VERSION_CONFLICT</code> behavior	P0
Prospect edit/save/concurrency	UNVERIFIED	No authenticated browser session was available	Same missing authenticated coverage	P0
Rules and settings save flow	UNVERIFIED	Route exists in the built route inventory	Requires client-admin credentials and persistent data verification	P0
Messaging send/read/mute/participants	UNVERIFIED	Routes are present and unit code is covered	Requires two authenticated users; delivery, participant identity, and persistence are not verified	P0
Messaging reactions/attachments	BLOCKED	Readiness says object storage is unconfigured	Attachments/downloads cannot be production-certified; reactions need two-user persistence testing	P1
Reservations/collision/override	FRONTEND-READY / NOT CERTIFIED	Focused unit and concurrency tests exist in the repository	Real production Redis/Postgres race and cross-role authorization still need a dedicated run	P0
Assignments/reassignment/bulk assignment	FRONTEND-READY /	Route families and focused tests exist	Bulk failure recovery and manager-scope matrix are	P0

Area	Result	Evidence from this run	Missing or not working	Priority
	NOT CERTIFIED		pending	
Imports/exports	PARTIAL	API route families and focused tests exist	Large-file, malformed-input, recovery, export authorization, and object-storage tests are pending	P0
Follow-ups/notifications	PARTIAL	API and worker processors exist; API unit tests pass	Worker delivery/channel fan-out certification is incomplete	P0
Scheduled reports/compliance artifacts	BLOCKED	Worker processors exist in source	Requires worker, object storage, and email-provider certification	P1
Maps/geospatial	BLOCKED	Readiness reports maps <code>unconfigured</code>	Map tiles/geocoding/nearby workflows cannot be production-certified	P1
OAuth/SSO integrations	BLOCKED	Readiness reports SSO <code>unconfigured</code>	Provider credentials and callback/refresh tests are missing	P2
Backup/restore	MISSING	Existing audit documents explicitly mark backup/restore as missing	No verified backup script, restore rehearsal, retention policy, or CI evidence	P0

Role and workflow coverage

The repository inventory contains **215 frontend screens**, **340 API route entries**, **68 API modules**, **89 SQL migrations**, and **10 worker processors**. The table below shows what was actually certified by this run.

Role	Login/session	Reads/navigation	Writes	Scope/security	Production status
Client admin	Not tested	Not tested	Not tested	Not tested	Blocked: account required
Director	Not tested	Not tested	Not tested	Not tested	Blocked: account required
Manager	Not tested	Not tested	Not tested	Not tested	Blocked: account required
Prospector	Not tested	Not tested	Not tested	Not tested	Blocked: account required
Observer	Not tested	Not tested	Not tested	Not tested	Blocked: account required
Super admin	Not tested	Not tested	Not tested	Not tested	Blocked: platform account required
Support operator	Not tested	Not tested	Not tested	Not tested	Blocked: support grant/account required

Confirmed missing or incomplete items

These items are not inferred from a failed click; they are supported by the current readiness/audit documentation and the live readiness response:

1. Production object storage is not configured. Attachment upload, signed downloads, export files, and compliance artifacts are therefore not production-certified.
2. Maps and SSO are not configured in the deployed environment.
3. The full restricted-role integration matrix has not been run to a green result. The local full run is blocked by unavailable Redis access (`EPERM 127.0.0.1:6379`).
4. Worker-backed delivery remains uncertified for follow-up reminders, scheduled reports, compliance artifacts, and provider-backed notifications.
5. Imports/exports still need large-file, malformed-input, recovery, authorization, and storage tests.
6. Backup/restore is explicitly missing: there is no verified restore rehearsal, retention policy, or CI evidence.
7. The production unauthenticated shell has inconsistent behavior: some protected routes redirect to login while others remain on `Loading your workspace...` after the auth access-grant request returns 401.
8. The reported company/prospect optimistic-concurrency conflict cannot be certified or ruled out in this run because it requires two authenticated sessions editing the same record.

What passed and should be retained

- Render `/health` and `/health/ready` are responding.
- Postgres and Redis are reported up by the live readiness endpoint.
- Next.js and Nest production builds pass.
- Web and API TypeScript checks pass.
- ESLint passes.
- Migration integrity passes for all 89 migrations.
- Web unit/component tests pass: 749/749.
- API unit tests pass when integration specs are excluded: 777/777.
- Login and password-recovery screens render successfully in production.

Required next test run

To turn the blocked rows into a complete workflow certification, use a staging or production-safe test tenant with one account for each role, two managers, two prospectors, and two browser sessions. Then run the supplied coverage flow in this order:

1. Sign in and verify `/api/auth/me`, active membership, permissions, session expiry, MFA, logout, and workspace switching for every role.
2. Run read-scope checks for overview, companies, prospects, contacts, maps, campaigns, assignments, messages, notifications, audit, reports, and settings.
3. Run write checks for company/prospect edits, rules/settings save, reservations, collision decisions, overrides, actions, follow-ups, assignments, imports, exports, and messages.
4. Repeat company and prospect edits in two sessions and confirm that a successful save updates the list/detail view without a stale-version prompt; deliberately create a real conflict once to verify the recovery UX.
5. Verify attachment upload/download, report generation, email delivery, worker retries, map/geocoding, and SSO only after their providers are configured.
6. Record the HTTP response, visible result, audit event, and persisted value for each row, then rerun the failed rows after deployment.

Test commands and results

Check	Command	Result
API typecheck	<code>./node_modules/.bin/tsc --noEmit -p apps/api/tsconfig.json</code>	PASS
Web typecheck	<code>./node_modules/.bin/tsc --noEmit -p apps/web/tsconfig.json</code>	PASS
API build	<code>./node_modules/.bin/next build</code>	PASS
Web build	<code>./node_modules/.bin/next build --webpack</code>	PASS
Lint	<code>./node_modules/.bin/eslint .</code>	PASS
Migration integrity	<code>node scripts/check-migration-integrity.mjs</code>	PASS — 89-entry chain
Web tests	<code>cd apps/web && ./node_modules/.bin/vitest run</code>	PASS — 93 files / 749 tests
API unit tests	<code>cd apps/api && ./node_modules/.bin/vitest run --exclude 'test/**/*.integration.spec.ts'</code>	PASS — 97 files / 777 tests
Full integration attempt	Full Vitest run	BLOCKED — local Redis connection denied; worker processes exited
Formatter	<code>./node_modules/.bin/prettier . --check</code>	FAIL on generated <code>docs/qa</code> markdown only; application source was not changed

Release decision

Do not claim 100% production workflow coverage yet. The deploy and static/test foundations are healthy, but the role matrix, authenticated CRUD workflows, concurrency behavior, provider-backed paths, storage, worker delivery, and backup/restore still need evidence. The first release gate is to provision the role test accounts and a dedicated integration environment, then rerun the blocked P0 rows above.